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FORM
Construction RFI template

1. Request

Project or site Example Works - fictional
Record reference RFI-014

Record date 9 Oct 2026

Prepared by Example coordinator
Work area or asset location Area A

Person receiving the RFI Example designer
Response needed by 12 Oct 2026

2. Context and question

Drawing reference and revision M-104 revision C

Question requiring clarification The proposed duct route intersects the beam. Please confirm the route.
Could this affect time or cost? Not yet known

Potential impact and assumptions Route and programme effect await design confirmation.

Record proposals separately from the authorised response. A response or signature on this record does not by itself establish
approval of changed scope or cost.

3. Response

Response status Answered

Response or information requested Use revised route shown on M-104 revision D.
Response recorded from Example designer

Response date 9 Oct 2026

Revised document references M-104 revision D

4. Next action

Next action or reason no action is needed  Brief installation team and confirm revised route on site.

Person responsible Example supervisor
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Is this RFI closed? No
Reviewed by Example reviewer

Reviewer acknowledgement

Example reviewey
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